
KRASKIN, I..~:ssE & CaSSON, LLC
ATr<)RNEYS AT Lo\w

l'ELF£OMMl.Nll~Ano:ll'S MANAGEME.'\'T CONSULTANTS

2120 L Street. N.W.. Suite 520
WashingtOJ}, D.C. 20037

VIA ELECTRONIC FILING SYSTEM
Marlene H. Dortch, Secretary
Secretary's Office
Federal Communications Commission
445 Twelfth Street, S. W.
Washington, D.C. 20554

Re: Pine Belt Cellular, Inc. & Pine Belt PCS, Inc.
First Quarter 2004 TTY Status Report - CC Docket No. 94-102

Dear Ms. Dortch:

Pine Belt Cellular. Inc., and Pine Belt PCS, Inc., hereby submit a Joint TTY Status
Report for the first quarter 2004, pursuant to the Commission's directive in the Fourth Report
and Order (released December 14,2000) and Order (released June 28, 2002)1 in this docket.
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Please contact the undersigned wi~anY ~ions-2r concerns.
/ /j-- - q ,"

By: / ~ ..,L-fU,-: ~ / Tern Oranison

,.

O'wana Terry, Chief
Public Safety & Critical

ee:

Infrastructure Division (PS&CID)
Patrick Forster, PS&CID
Eugenie Barton, PS&CID

Attachment

j In the Matter of Revision of the Commission's Rules to Ensure Compatibility with Enhanced 9 J J Emergency

Calling Systems, Order, CC Docket 94-102, para. 24 (reI. June 28, 2002) (Commission requiring that quarter reports
continue for carriers seeking additional time).

Telephone (202) 296-8890
Tcl~pie.- (202) 296-8893

April 15,2004

Kraskiri, Lesse & Cosson, LLC
2120 L Street. N. W., Suite 520
Washington, D.C. 20037
(202) 296-8890



PI~E BELT CELLULAR, INC. & PINE BELT PCS, INC.
lTYSTATUSREPORT

APRIL 15, 2004

Pine Belt Cellular. Inc. and Pine Belt PCS, Inc. (collectively "Pine Belt Wireless"
or "Companies') have requested waiver of the FCC's requirement for digital wireless
carriers to obtain all software upgrades and equipment necessar~' to make their systems
capable of transmitting 9 I 1 calls from Try devices ("TTY Rules},' The Amended
Petition seeks a temporary \\o'aiver of the TTY Rule until May 23. 2004.

In January' 2004. Pine Belt Wireless reported that RUS had given its approval for
the negotiations of a contract for the switch upgrade with Lucent. Pine Belt Wireless
reported that it sent the necessary specifications to Lucent and '''''as in the final stages of
negotiating the contract. Lucent indicated that it would be able to make the necessary
upgrades within ninety days after RUS approval of the contract.

Pinc Belt Wireless hereby reports that it has provjded Lucent wjth a purchase
order for the s\\-'itch upgrade. The Companies understand that onJy software wilJ be
required to complete the upgrade, and anticipate the upgrade to be completed before the
requested May 23, 2004 extension date.!

I See Pine Belt Cellular, Inc. Petition for Waiver of Section 20. 18(c) of the Commission's Rules and the

Deadline Established in the Fourth RePOf1 and Order, CC Docket No. 94-102, filed June 28, 2002
("Petition"). The Petition was amended on January 15,2003, and on October 15,2003 ("Amended
Petition"). The Amended Petition remains pending at the Commission.

2 The Companies anticipate that the switch upgrade will not be completed by the April 2004 timeftBme, as

indicated in the January 15,2004, status report. See Pine Belt Cellular, Inc. &:. Pine Belt PCS, Inc., TrY
Status Report, January 15,2004.
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Pine Belt PCS, Inc.


